RESEARCH AND DEVELOPMENT

AD-A226 775

Contract No. N00014-88-C-0571

"A Cryocooler for High Acceleration Applications”

Eighth Quarterly Report
for period

June 15, 1989 through September 14, 1290

Research Support by:

Strategic Defense Initiative/Innovative Science and Technology

Managed by:
Office of Naval Research

Arlington, VA 22217-5000

- LiTIIITIIT

T Prepared by:
Dr. Michael J. Nilles, Project Scientist
Alabama Cryogenic Engineering, Inc.
P.0. Box 2470
Huntsville, AL 35804

September 20, 1990




A CRYOCOOLER FOR HIGH ACCELERATION APPLICATIONS
Contract No. N00014-88-C-0571

WORK PERFORMED THIS QUARTER

Delays in receiving the heat exchanger material have severely inhibited
the progress of this effort during the previous quarter. We have applied for
a no-cost extension in order to perform the testing and evaluation portions of
the program after delivery of the material. This material is currently in the

first stages of final processing.

WORK PLANNED FOR NEXT QUARTER

Our subcontractor has informed us that delivery of the heat exchanger is

expected in December, after which time the testing program will begin.
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